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Task Order Number 0056 ~ur~K!'.UND DIVISION 
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Task Order Type (Ceiling or FP) Ceiling 
Period of Perfom1ance September 20, 2012, through March 31, 2015 

This Task Order Progress Report is for the remedial Investigation/Feasibility Study (RI/FS) at 
the United Zinc Number 1 Site in lola, Kansas. This Report summarizes work performed 
during the reporting period as well as financial informat.ion rell!tive to Contractor compliance 
with "the negotiated schedule and budget detailed in the Task Order Proposal submitted to EPA 
Region 7 by HydroGeoLogic, Inc. (HGL) on August 22, 2012, in response to the Task Order 
Statement of Work (SOW) issued by the EPA Contracting Officer. The Task Order Project 
Officer (TOPO) for this task order is Don Bahnke. Activity on this Task Order is summarize9 
in Sections 1 through 5 and augmented by summary Reports A through G attached. This report 
discusses the activities conducted under this task order for the reporting period that coincides 
with the calendar month. The HGL accounting period for this time frame is November 3 
through November 30, 2012. Therefore, costs associated with some activities accomplished 
during the calendar month, but outside the accounting period, may appear in next month's 
invoice. 

1. ACTIVITY FOR THE REPORTING PERIOD 

TASK 1 - PROJECT PLANNING AND SUPPORT (PP) 

Subtask 1.1 Attend Scoping Meeting 
The scoping meeting was held at EPA on July II, 2012. Efforts for the scoping meeting were 
conducted as part of the contract requirements. 

Subtask 1.2 Site Visit and Report 
Because of time constraints in meeting the task order proposal submission date, a site visit in 
support of preparation of this task order proposal was not completed under Subtask 1.2. 

Subtask 1.3 Task Order Proposal (Work Plan) 
The initial Task Order Proposal was submitted on July 25, 2012, as part of the contract 
requirements. 

Subtask 1.4 Negotiations and Task Order Proposal Revision 
HGL participa~ed in a negotiation session with EPA on August 15. Based on discussions held 
during this meeting, the initial Task Order Proposal was revised. The ~evised Task Order 
Proposal was submitted on August 22 and EPA subsequently awarded the task on September 
20, 2012. These efforts were conducted as part of the contract requirements. 

Subtask 1.5 Conflict of Interest (COl) Disclosure 
The signed COl Disclosure form was submitted to EPA on July 25 with the original Task 
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Order Proposal as Attachment A. 

Stibtask 1.6 Health and Safety Plan 
17ze HSP W4S submitted to the EPA as an attachment to the Sampling and Analysis Plan (SAP) 
on November 13. 

Subtask.1.7 Sampling and Analysis Plan . 
Charges will not be incurred under this subtask. The SAP consists of the Field Sampling Plan 
(FSP) and Quality Assurance Project Plan (QAPP). Charges will be incurred these subtasks. 

Subtask 1.8 Field Sampling Plan 
17ze FSP was submitted to EPA on November 13 as a component of the SAP. 

Subtask 1.9 Quality Assurance Project Plan 
The QAPP was submitted to EPA on November 13 as a component of the SAP. 

Subtask 1.10 Project Management 

Subtask 1.10.1 Project Management 
The following project management activities were conducted during this reporting period: 

• 17ze HGL TOM and EPA TOPO conununicated via telephone and email regarding 
project issues and scheduling. 

• 17ze HGL TOM coordinated work activities of the HGL project tearri. 
• Weekly cost tracking was performed. 
• Relevant documents and correspondence were incorporated into the project file. 

Subtask 1.10.2 Meetings 
No activities were conducted under this subtask during this reporting period. 

Subtask 1.11 Subcontractor Procurement and Management 
17ze scope of work (SOW') for investigatimz._derived waste (/DW) disposal services was 
reviewed by the HGL TOM in early November and issued to potential bidders on November 
16. 17ze bids are due back to HGL in late December. 

The metals speciation analytical services SOW was also reviewed by tlze TOM. Because this is 
a sole source procurement,· HGL procurement procedures require an additional revieh; of the 
SOW and supporting documentation by a senior HGL corporate manager. 17zis review is 
anticipated to be complete in early December 2012. After the corporate manager's review is 
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complete, HGL will provide the SOW to the metals speczatwn analytical services 
subcontractor. The subcontract will likely be finalized in early 2013. 

Subtask 1.12 Evaluate Existing Data and Docuinents 
Minor charges were incurred for one of the field team leaders to review a historical site 
document. 

Subtask 1.13 Prepare Technical Memorandum 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.14 Responses, Technologies, and Operable Units Memorandum 
During negotiations, EPA determined that no level of effort (LOE) hours or costs will be 
allocated to this subtask at this time. 

Subtask 1.15 Exposure Pathway Analysis 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.16 Applicable or Relevant arid Appropriate Requirement (ARARs) 
Identification Letter Memorandum 

No activities were conducted under this subtask during this reporting period. 

Subtask 1.17 Laboratory QA Program 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.18 Develop and Review laboratory Qualifications 
This subtask was eliminated from the SOW during negotiations. 

TASK 2 - COMMUNITY RELATIONS (CR) 

Subtask 2.1 Community Interviews 
No activities were conducted under this subtask during this r~porting period. 

Subtask 2.2 Community Involvement Plan 
No activities were conducted under this subtask during this reporting period. 
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TASK 3- FIELD INVESTIGATION (FI) 

Subtask 3.1 Field Mobilization and Demobilization 
No activities were conducted under this subtask during this reporting period. 

Subtasks 3.2 and 3.3 - Not Assigned 

Subtask 3.4 Environmental Sampling, Including Collection, Preparation, and 
Shipping 
Costs for this subtask are captured under Subtasks 3.4.1 through 3.4.7. 

Subtask 3.4.1 Property Access 
HGL developed a comprehensive list of properties that are located within the lola city limits 
using an Allen County, Kansas, tax assessor database that was purchased under task order 
0028. From the comprehensive list, HGL compiled two separate lists: List 1 summarized the 
properties that had been assessed; List 2 contained. properties assessed by the previous 
contractor that did not match an address in the tax assessor database. During this reporting 
period, HGL completed a peer review of List 1 and 2. HGL also produced an interactive 
property status map that highlights the properties that have been assessed, properties that need 
to be assessed, and properties where access has been denied. The interactive portio'! of the 
map incorporates the ability to click on a property to view ownership information and the field 
sketch with lead results (if available). 

Subtask 3.4.2 Residential Surface Soil Sampling (1,715 Properties) 
HGL continued efforts to develop quick guides (step-by-step procedures laminated for field use) 
for the field team to ensure they we executing activities according to the SAP. Qu(ck guides 
are currently being developed for the followitig activities: 

• Residential property sampling 
• Sample preparation 
• Sample analysis 
• Field Team Leader daily quality assurance (QA) activities. 

It is anticipated'tlzat these guides will be completed during the next reporting period. 

Subtask 3.4.3 Well Sampling 
No activities were conducted under this subtask during this reporting period. 
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Subtask 3.4.4 Sediment and Surface Water Sampling 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.5 Stream Bank Soil Sampling 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.6 Indoor Dust Sampling 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.7 Drip Zone Surface Soil Sampling 
No activities were conducted under this subtask during this reporting period. 

Subtasks 3.5 and 3.6 - Not Assigned 

Subtask 3.7 Manage Investigation-Derived Waste 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.8 Site Reconnaissance 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.9 Ecological Characterization - Not Assigned 

TASK 4- SAMPLE ANALYSES (SN) 

Subtask 4.1 Sample Analysis 
Costs for this subtask are allocated under Subtask 4.2. 

Subtask 4.2 Soil Sample Speciation Study 
No activities were conducted under this subtask during this reporting period. 

TASK 5- ANALYTICAL SUPPORT AND DATA VALIDATION (AN) 

Subtask 5.1 Sample Collection and Preparation 
This subtask includes only sample shipment efforts. No activities were conducted under this 
subtask during this reporting period. 

Subtask 5.2 Data Quality Objectives - Not Assigned 
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Subtask 5.3 Not Applicable 

Subtask 5.4 Coordinate Sample Delivery 

Subtask 5.4.1 EPA Region 7 Laboratory 
No activities were conducted under this subtask during this reporting period. 

Subtask 5.4.2 Speciation Lab- In Vitro 
No activities were conducted under this subtaskduring this reporting period. 

. . 
Subtask 5.4.3 Speciation Lab- In Vivo- N(_)t Assigned 

Subtask 5.5 Not Assigned 

Subtask 5.6 Data Management . 
Costs associated with data m~nagement are captured under Subt~sk 6.1 

Subtask 5.7 Data Validation 
This subtask was elin1inated during the scoping meeting. 

Subtask 5.8 Review Data Usability 

Subtask 5.8.1 XRF vs Laboratory Data Correlation 
No activities were conducted under this subtask during this reporting period. 

Subtask 5.8.2Particle Size Correlation 
No activities were conducted under this subtask during this reporting period. 

Subtask 5.8.3Speciation Data Report Review 
No activities were conducted under this subtask during this reporting period. 

TASK 6 - DATA EVALUATION (DE) 

Subtask 6.1 Data Reduction and Tabulation 
HGL reviewed historical site documents to ensure the fixed laboratory analytical data provided 
by the EPA TOPO was comprehensive. After the review was complete, HGL tabulated the 
fixed laboratory analytical data and matched the data with its corresponding field XRF 
screening result. The correlation coefficient (r2

) was then calculated for the matched data. On 
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October 26, the HGL TOM sent the EPA TOPO a detailed email describing the method used 
to calculate the r2

, the result (r2 = 0.7226), and references for assessing r2 results. 

Subtask 6.2 Environmental Fate and Transport Modeling/Evaluation 
No activities were conducted under this subtask during this reporting period. 

Subtask 6.3 Hazardous Metals Co-Location Evaluation 
HGL began revising the Data Correlation and Hazardous Metals Co-Location Evaluation 
Report, wlziclz was originally submitted to EPA under task order 0028. T11e EPA TOPO 
requested that HGL update the report with the new correlation value calculated (see Subtask 
6.1). it is anticipated that efforts to finalize this report will continue into January 2013. 

Subtask 6.4 Soil Contaminant Trend Evaluation - Not Assigned 

Subtask 6.5 Mail Data Transmittal Letters 

Subtask 6.5.1 Newly Sampled Properties 
No activities were conducted under this subtask during this reporting period. 

Subtask 6.5.2Historically Sampled Properties 
EPA provided HGL with a pdf version of the Removal Action Summary Report that contained 
the field sketches for the properties previously assessed. HGL created approximately 1 ,600 
individual pdf files, one for each property, of the field sketches with unique identifiers. EPA 
requested that HGL establish and host an FTP site to transfer data as neces_sary. The 1,600 
files were uploaded to the FTP site in early October. EPA tested the site and noted that the site 
met their requirements. 

TASK 7 - ASSESSMENT OF RISKS (RA) 

Subtask 7.1 Human Health Risk Assessment 
This subtask was eliminated from HGL's scope of work during the scoping meeting; EPA 
elected to conduct this work. 

Subtask 7.2 Ecological Risk Assessment 
This subtask was eliminated from HGL's scope of work during the scoping meeting; EPA 
elected to conduct this work. 

TASK 8- TREATABILITY STUDY/PILOT TESTING (TT)- NOT ASSIGNED 
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TASK 9 - REMEDIAL INVESTIGATION REPORT (RR) 

Subtask 9.1 Draft Remedial Investigation Report 
No activities were conducted under this subta!lk during this reporting period. 

Subtask 9.2 Final Remedial Investigation Report 
No activities were conducted under this subtask during this reporting period. 

TASK 10- REMEDIAL ALTERNATIVE SCREENING (RS) 
. •) . 

Subtask 10.1 through 10.5 - Not As.slgned 

Subtask 10.6 Remedial Alternatives Screening Section 
No activities were conducted under this subtask during this reporting period. 

TASK 11- REMEDIAL ALTERNATIVES EVALUATION (RE) 

No activities were conducted under this subtask during this reporting period. 

TASK 12- FS REPORT (FS) 

Subtas~ 12.1 Draft Feasibility Study Report 
No activities were conducted under this subtask during this reporting period. 

Subtask 12!2 Final Feasibility Study Report 
No activities were conducted under this subtask during this reporting period. 

TASK 13 - POST RifFS SUPPORT (PR) 

Subtask 13.1 Attend Public Meetings - Not Assigned 

Subtask 13.2 Prepare Presentation Materials 
No activities were conducted under this subtask during this reporting period. 

Subtask 13.3 Assist with Responsiveness Summary - Not Assigned 

Subtask 13.4 Assist with Proposed Plan and ROD 
No activities were conducted under this subtask during this reporting period. 
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Subtask 13.5 Assist with FS Addendum - Not Assigned 

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED 

TASK 15- ADMINISTRATIVE RECORD (AR)- NOT ASSIGNED 

TASK 16 - TASK ORDER CLOSE OUT (CO) 

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving 
No activities were conducted under this sti.btask during this reporting period. 

Subtask 16.2 Return Documents to EPA 
No activities were conducted under this subtask during this reporting period. 

Subtask 16.3 Prepare Data Storage Media 
No activities were conducted under this subtask during this reporting period. 

Subtask 16.4 Task Order Closeout Report 
No activities were conducted under this subtask during this reporting period. 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 

None to report. 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 

None to report. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 

None to report. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

The activities planned for the next period include the following: 
• Continue weekly cost tracking, filing, and routine communications witlz the EPA 

TOPO. 
• Prepare the monthly status report and invoice for the previous reporting period. 
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• Continue efforts to establish subcontracts with Vf!ndors. 
• Continue efforts to identify space available for lease as an on-site office. 
• Finalize quick guides. 
• Update the correlation report originally developed under task order 0028. 

Report A: Task Order Summary 
This report provides an overview of the entire Task Order, including current and cumulative 
expenditures, percent of project complete, current funding level, negotiated work plan hours 
and dollars, estimate to complete, and any open payment suspensions on the Task Order. 

' . 

Report B: Cumulative Labor Report for Task Order 
This report provides the cumulative expenditures by labor category for hours and dollars for 
the entire Task Order. 

Report C: Task Level Summary 
This report provides a summary of the expenditures for each task within the statement of 
work, including labor, subcontracts, travel, and other ODCs. 

Report D: Current Labor Report 
This report provides a summary of personnel for the reporting period and cumulative 
expenditures for all labor by task. 

Report E: Subcontract Report 
This report provides information ·on activities and costs of any subcontract efforts under the 
Task Order for each task. 

Report F: ODC Report 
This report provides information on ODCs incurred other than subcontract or travel under the 
Task Order for each task. 

Report G: Travel Report 
This report provides information on travel directly related to the Task Order by task. 
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